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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 08:28:40

CONTID: C15771         ESTIMATE NO: 0001 PROG 2005

PCN: 15771-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Guardrail SH165 n/o Rye PERCENT TIME:

PROJECT NO: SHE 165A-011                  

Guardrail SH165 n/o Rye

NAME OF ROAD: 165A

PROJECT COUNTIES: CUSTER

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/03/2007 DATE TIME STARTED 06/04/2007

4850 GEIGER BLVD DATE LET 04/05/2007 DATE WORK BEGAN

 DATE AWARDED 04/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/30/2007 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 06/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 401,196.13 PARTICIPATING $ $ 248,685.12

AWARD PROJECT AMT: 381,523.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,722.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

61.99%

152,511.01

248,685.12

248,685.12

242,962.27

$

$

$

$

248,685.12

0.00

248,685.12

0.00

248,685.12

-5,722.85

0.00

242,962.27

0.00

AMOUNT DUE 242,962.27 242,962.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 242,962.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

20.0
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PCN: 15771-BID    ESTIMATE RUN 07/03/2007

PROJECT: SHE 165A-011                  ESTIMATE NO: 0001 08:28:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 100.000 0.000

EACH 2.000 12.00

6.00000 2.000 12.00

202-00090  
 

0010 *REMOVAL OF GROUND SIGN 43.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-00810  
 

0015 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 152.000 0.000

CY  152.000 8,626.00

56.75000 152.000 8,626.00

203-00010  
 

0020 *AGGREGATE BASE COURSE (CLASS 6) 150.000 0.000

TON 150.000 9,232.50

61.55000 150.000 9,232.50

304-06000  
 

0025 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 414.630 63,438.39

153.00000 414.630 63,438.39

403-00720  
 

0030 *COVER COAT MATERIAL (TYPE I) 2,475.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

409-01015  
 

0035 GEOTEXTILE (WEED BARRIER) (SPECIAL) 90.000 0.000

SY  0.000 0.00

62.15000 0.000 0.00

420-00201  
 

0040 GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,337.500 0.000

LF  5,063.000 87,134.23

17.21000 5,063.000 87,134.23

606-00301  
 

0045 END ANCHORAGE (NONFLARED) 28.000 0.000

EACH 20.000 34,500.00

1,725.00000 20.000 34,500.00

606-02003  
 

0050 *DELINEATOR (TYPE I) 400.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0055 *DELINEATOR (TYPE II) 50.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
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PCN: 15771-BID    ESTIMATE RUN 07/03/2007

PROJECT: SHE 165A-011                  ESTIMATE NO: 0001 08:28:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DELINEATOR (TYPE III) 25.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0065 *SIGN PANEL (CLASS I) 238.250 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00011  
 

0070 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 278.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

614-01502  
 

0075 *RUMBLE STRIP (GRINDING) 9,000.000 0.000

LF  0.000 0.00

0.75000 0.000 0.00

614-80387  
 

0080 *MOBILIZATION 1.000 0.000

L S 0.878 34,242.00

39,000.00000 0.878 34,242.00

626-00000  
 

0085 *EPOXY PAVEMENT MARKING 375.000 0.000

GAL 0.000 0.00

70.20000 0.000 0.00

627-00005  
 

0090 *FLAGGING 540.000 0.000

HOUR 329.000 6,580.00

20.00000 329.000 6,580.00

630-00000  
 

0095 *PILOT CAR OPERATION 200.000 0.000

HOUR 52.000 1,820.00

35.00000 52.000 1,820.00

630-00001  
 

0100 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

55.00000 0.000 0.00

630-00007  
 

0105 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 15.000 2,250.00

150.00000 15.000 2,250.00

630-00012  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 0.000

EACH 3.500 38.50

11.00000 3.500 38.50

630-80341  
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PCN: 15771-BID    ESTIMATE RUN 07/03/2007

PROJECT: SHE 165A-011                  ESTIMATE NO: 0001 08:28:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 0.000

EACH 11.000 154.00

14.00000 11.000 154.00

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF  20.000 120.00

6.00000 20.000 120.00

630-80344  
 

0125 *TRAFFIC CONE 80.000 0.000

EACH 37.500 187.50

5.00000 37.500 187.50

630-80380  
 

0130 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 0.000 0.00

275.00000 0.000 0.00

630-80520  
 

0135 F/A MINOR CONTRACT REVISIONS 13,418.750 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0150 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0155 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $248,335.12 248,335.12CURRENT AMT 400,846.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0160 SANITARY FACILITY 1.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

620-00020  
 

CAT 0400 $350.00 350.00CURRENT AMT 350.00 $$

PROJECT TOTAL 248,685.12 $ 248,685.12CURRENT AMT 401,196.13 $$


